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INTRODUCTION 

A cost analysis outline has been formulated by FIT in an effort to produce a 
reasonable estimate for the cost of clean-up of contaminated groundwater and 
soil at the former Reilly Tar & Chemical Company facility in St. Louis Park, 
Minnesota. The cost estimate is based upon numerous assumptions and will be 
limited to the following six areas: 

1. Treatment of water from all St. Louis Park Municipal wells. 

2. Remedial activity regarding approximately fifteen (15) "multi-
aquifer" wells. 

3. Contaminated soil removal, disposal, and replacement. 

4. Remedial activity (clean-up) regarding on-site Well #23. 

5. Barrier well field construction, monitoring, and treatment of 
pumped liquid(s). 

6. Well field management (monitoring). 

Cost estimates for the above areas will include options whenever possible. 

The cost analysis is based upon numerous assumptions which are depicted in the 
narrative for each element of the cost estimate. Assumption modifications will 
alter the cost of an element and hence change the final cost estimate. The 
"worst case" cost is assumed whenever a range of costs are available. Represen
tative figures are used in several portions of this analysis due to a lack of 
accurate estimates for some elements. Contingency costs of 10% are included in 
the total cost of an element unless otherwise noted. 
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I Treatment of St. Louis Park Well Water 

Detectable concentrations of phenolics and some Polynuclear Aromatic Hydrocar
bons (PAHs) in the St. Louis Park municipal well water justifies considering the 
construction of a pretreatment plant or modification of the existing water 
treatment facility. Cost estimates for three options were determined as 
follows: 

1. Pretreatment with regeneration, 
2. Pretreatment without regeneration, and 
3. Modification of existing facility. 

Assumptions for the above options include: 

1. A design flow of 1500 gpm. 
2. An existing piping system that could direct flow to and from a pre

treatment facility. 
3. The use of granulated activated carbon for carbon absorption. 
4. Granular activated carbon dosages of nine (9) to twelve (12) ppm 

being effective in the treatment of "contaminated" well water. 
5. A life of thirty-five (35) years for the facility. 

The steps of treatment to be added to the existing water treatment facility for 
activated carbon adsorption with regeneration include: 

1. Absorber columns yielding clean water to sand filters in existing 
water filtration plant, 

2. Spent carbon to furnace, and 
3. Reentering reactivated carbon into columns, plus adding new 

activated carbon to replace activated carbon lost through this 
process. 

The steps of treatment to be added to the existing water treatment facility for 
activated carbon absorption without regeneration include: 

1. Absorber columns yielding clean water to sand filters in existing 
water filtration plant, and 

2. Spent carbon sent to reactivation center. 

The steps of treatment for modifying the existing filtration system include: 

1. Replacing eighteen p8) inches of existing sand filtration media 
with granulated activated carbon, 

2. Removal and disposal of existing media, and 
3. Periodic replacement of activated carbon being mechanically 

implemented by carbon suppliers using vacuum trucks. 
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1. Pretreatment with regeneration 
A. Capital Costs 

Activated carbon absorption with regeneration - New system component installed 
construction costs: 

Subtotal $ 1,100,000 

Piping (10%) $ 110,000 
Electrical (8%) $ 88,000 
Instrumentation (5%) $ 55,000 
Site Preparation (5%) $ 55,000 

Subtotal $ 308,00"0 

$ 1,100,000 

$ 1,408,000 

Engineering & Construction 
Supervision (15%) $ 212,000 

Contingencies (10%) $ 141,000 

Total Capital Costs $ 1,761,000 

B. Operation and Maintenance (0 & M) Costs 

Labor $ 120,000 
Materials $ 41,000 
Chemicals $ 8,000 
Energy $ 62,000 

Subtotal $ 231,OOg 

Total 0 & M Costs Per Year $ 231,000 
Life of 35 Years x 35 

Total 0 & M costs $ 8,085,000 

The total costs for the life of the above system is $9,846,000. 
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2. Pretreatment without regeneration 
A. Capital Costs 

Activated carbon absorption without regeneration - New system component 
installed construction costs: 

Subtotal $ 570,000 

Piping (10%) $ 57,000 
Electrical (8%) $ 46,000 
Instrumentation $ 28,500 
Site Preparation (5%) $ 28,500 

Subtotal $ 160,000 

$ 570,000 

$ 730,000 

Engineering & Construction 
Supervision (15%) $ 110,000 

Contingencies (10%) $ 73,000 

Total Capital Costs $ 913,000 

B. 0 & M Costs 

Labor $ 120,000 
Materials $ 41,000 
Chemicals $ 90,000 
Energy $ 14,000 

Subtotal $ 265,005" 

Total 0 & M Costs Per Year $ 265,000 
Life of 35 Years x 35 

Total 0 & M Costs $ 9,275,000 

The total costs for the life of the above system is $10,188,000. 
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3. Modification of existing facility 
A. Capital Costs 

Activated carbon absorption without regeneration - Modifying existing water 
treatment plant. 

Subtotal $ 600,000 
$ 600,000 

Engineering & Construction 
Supervision (10%) $ 60,000 

Contingencies (10%) $ 60,000 

Total Capital Costs $ 720,000 

B. 0 & M Costs 

Total 0 & M Costs Per Year $ 90,000 
Life of 35 Years x 35 

Total 0 & M Costs $ 3,150,000' 

The total costs for the life of the above system is $3,870,000. 

-5-

005240 



II Multiaquifer Wells 

An unspecified number of existing uncased and/or ungrouted wells which penetrate 
more than one (1) aquifer in the St. Louis Park area may be contributing to the 
spread of contamination between aquifers. These multiaquifer wells are being 
identified and field located for possible reconstruction to monitoring wells or 
barrier well or possible abandonment. For this element of the cost analysis, 
the number of multiaquifer requiring attention is assumed to be fifteen (15). 

A. Identification and location 

Identification of multiaquifer wells is an ongoing project of the USGS and local 
agencies. Sources of information were wells on file with the USGS, MGS, St. 
Louis Park DPW, previous reports (Sunde, 1974; Barr, 1977), area residents, 
employees of local business, and drillers. Since this work has and is being 
conducted by governmental agencies, identification costs were not estimated. 

Cost for field locating of wells is difficult to estimate due to the great 
variability in field conditions. A majority of the wells have or will require a 
short field visit to locate. However, a few wells will require much time and 
effort to locate. More difficult searches may include the excavation of old 
building floors, roadways, alleys, and fields. An hourly charge of thirty (30) 
dollars is assumed for a person to field locate a well. The time to locate a 
well is assumed to be two (2) hours. A total cost of sixty (60) dollars is 
estimated. For more difficult well searches, the initial cost of sixty (60) 
dollars will be used plus the additional expense for excavation searches. The 
amount of eighty-five (85) dollars per hour for a machine (bulldozer with back-
hoe) and operator was assumed. Based upon an eight (8) hour work day and 
assuming a working week (five day) search, the cost would be $3,100. For the 
cost analysis, ten (10) wells were assumed to be "no problem" finds and five (5) 
were estimated as one (1) working week searches. The cost for the fifteen (15) 
wells is $16,100. 

B. Sealing (abandonment) 

The cost for sealing a multiaquifer well is dependent upon the diameter and 
depth of the well. Costs associated with the implacement of chemical grout 
include material and installation costs. Assuming material costs of sixty (60) 
dollars per cubic yard and installation costs of one hundred sixty (160) dollars 
per cubic yard, the cost for grouting a well can be estimated. Assuming, that 
an "average" well has a ten (10) inch diameter and is five hundred feet deep, 
the well would require approximately ten (10) cubic yards of grout to seal. 
Therefore, an "average" well would cost $2,200 to seal with chemical grout. The 
total cost for fifteen (15) wells is $33,000. 

C. Conversion to monitoring wells 

The cost of converting a multiaquifer well to a groundwater monitoring well is 
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is dependent upon the multiaquifer well design and the aquifer that is to be 
monitored. The following assumptions were made for multiaquifer well 
construction: 

1. The well has a ten (10) inch diameter and is five hundred (500) 
feet deep. 

2. The well will be grouted to a depth of three hundred (300) feet. 

3. The monitoring well casing and screen will be 2-inch I.D. stainless 
steel pipe. 

4. The monitored areas annulus will be sand packed. 

5. The remainder of the annulus will be grouted. 

Well Screen $ 175 
Stainless Steel Pipe $ 3,900 
Grout (9.75 cubic yards) $ 2,145 

$ 6,220 

$ 6,220 
X 1^ 

Total Costs $93,300 

Cost Per Well $ 6,220 
Fifteen (15) Wells x 15 
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Ill Contaminated Soil 

The soils adjacent to and downgradient of the subject facility have been shown 
to contain significant quantities of coal tar derivations, including phenols and 
Polynuclear Aromatic Hydrocarbons (PAH's). Concentrations of the coal tar deri
vatives are much greater in the soils of the property than in the soils of the 
north portion of the site. To illustrate, benzene extractable concentrations 
greater than 1,000 mg/kg are present at a depth of 50 feet south of the site, 
while concentrations below the surface of the north portion range between 100 
mg/kg to 200 mg/kg (Barr Engineering Report, 1977). Due to the potential impact 
of high concentrations of coal tar derivatives in the glacial drift, removal of 
the soil will therefore be addressed as a means of eliminating a major "point" 
source of contamination at the site. 

Removal of contaminated soil involves a three phase operation: excavation of 
affected soil, removal and disposal of contaminated soil and groundwater, and 
replacement of excavated material with "clean", i.e., non-contaminated soil. 
Three excavation alternatives will be addressed: removal of soil to ten, twenty, 
and thirty feet, respectively. These alternatives are based on data presented 
in the Barr Engineering "Soil and Groundwater Investigation" of June 1977, the 
use of which necessitates establishing the following assumptions: 

1. The Removal Depth Contour maps (Figs. 28-33) in the Barr Report 
accurately depict the area of contamination at the site. 

2. The maps are accurate as to concentration levels at respective 
depths for two parameters (phenols and benzene extractables). 

3. Soil removal calculations ignore structures, roadways, utility 
lines, etc., located in the proposed excavation area. 

4. The original contours of the aforementioned maps have been slightly 
altered to facilitate measurement of the proposed excavation area. 
The measured contours were a composite of the Barr maps for benzene 
extractable and phenolic concentrations. 

5. Any filling or grading work that has altered the site surface 
elevation since the 1977 maps has not been taken into account in 
the calculation. 

The approximate volume of earth to be excavated in order to remove ten feet of 
soil over the (composite) contaminated area has been calculated at 1.15 million 
cubic yards. This corresponds to approximately 71 surface areas excavated to a 
depth of one foot. The volume to be removed amounts to approximately 45% of the 
total volume of the subsurface reportedly contaminated by phenols and/or benzene 
extractables. 

The second option, that of removing twenty feet of the (composite) contaminated 
area would involve excavation of an additional 700,000 cubic yards, for an 
estimated 1.85 million cubic yards. This volume would comprise about 75% of the 
total contaminated soil volume. The twenty foot option would also eliminate 
benzene extractable concentrations greater than 10,000 mg/kg and phenolic con
centrations above 100 mg/kg. 
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Excavation of a full thirty feet of contaminated soil would add approximately 
400,000 cubic yards to the above, for a total of about 2.25 million cubic yards. 
This option would remove approximately 90% of the total volume of contaminated 
soil and would eliminate virtually all benzene extractable from the site (a 
small area between Lake Street and Minnesota State Highway 7 would remain 
contaminated below thirty feet in depth). All phenolic concentrations greater 
than 10 mg/kg would also be eliminated, leaving only low level contamination 
through sixty feet in depth. 

Note: 

1. All calculations are based on the Barr "Removal Depth Contours" maps. 
These have been rechecked and measured for scale accuracy, but other 
information presented can not be verified without data. 

2. Structures, roadways, utilities, etc. have been ignored in the pro
posed excavation area. 

Excavation, removal and disposal of affected soil, regardless of volume removed, 
will account for the major portion of this section's cost. Additional 
assumptions are imperative in order to complete an accurate cost estimate. 
These assumptions are listed below: 

1. Dewatering of the excavation will be necessary with the groundwater 
table at approximately ten feet in depth. 

2. Contaminated water will be removed from the excavation and treated 
at the proposed on-site treatment facility. 

3. Contaminated soil must be hauled to the Waste Management facility in 
Chicago, Illinois for disposal due to lack of acceptable facilities 
closer to the site. This assumption ignores the possibility of 
proposed State of Minnesota hazardous waste site(s) becoming 
operational during the term of the project. 

The following equipment and manpower, with attendant cost of operation is pro
posed for the excavation, removal and disposal phases: 

Equipment (operator included # of Units Cost 

Crawler Mounted Backhoe; 2 cu.yd. bucket 2 $940/day/unit 
Track Mounted Front-End Loader; 2 1/2 cu.yd. bucket 2 $590/day/unit 
Bulldozer; 65 h.p. 2 $430/day/unit 
Dump-Trailers; 20 cu.yd. capac. (limited to 12 cu.yd. 
by weight restriction 120 $850/trip 

Equipment Mobilization - $750 
Spotters (at site) 2 $480/wk./man 

The above equipment costs are projected over: 1) Eight hour work day, five day 
week; 2) 850 mile round-trip hauling distance, two days per trip, per truck; 3) 
Approximately sixty truck loads/day @ 12.5 cu.yds. 

Based on the above, calculations show that an average of 750 cubic yards per day 
can be removed and transported for a cost of $51,000. Projected, this comes to a 
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rough total of $78.2 million to remove ten feet of contaminated soils over a 
period of approximately six years of work. Deeper excavation will yield 
correspondingly larger amounts; at twenty feet of soil removal the cost for 
excavation and removal comes to about $123 million; for thirty feet of removal 
the estimated cost reaches $153 million. 

Added to above costs are: 1) disposal fees, and 2) dewatering costs. The 
former is estimated at approximately $150 per truckload. Assuming the removal 
pace shown above, this would add another $9000 per day for a total of $60,000 
per day for excavation, removal and disposal of contaminated soil. Projected 
for the ten foot excavation, this runs to approximately $92 million. 

Dewatering of the excavation will be necessary whenever the removal depth 
exceeds ten feet. To enable uninterrupted work, two 6 inch pumps will be in
stalled at a cost of $335 per day per unit. These pumps will connect to the 
proposed treatment facility (See Section V). Projecting the previous job length 
calculations, an approximate figure of $1.9 million must be added to the cost of 
the twenty (20)-foot deep excavation. Cost for pump operation rise to approxi
mately $2^^3ji]iJJjon for the thirty (30)-foot option. 

The final phase of soil contamination mitigation involves replacement of excava
ted material. The assumptions are: 

1. Clean fill is available on a local basis (haul distance within five 
(5) miles). 

2. Sand, silt, and/or clay is acceptable for replacement fill. 

3. Compaction of replacement fill is required. 

Assuming the above, replacement of soil for the three (3) options will cost 
approximately $10 million, $15 million, and $19 million, respectively. The 
length of time for soil replacement is extremely variable depending on the 
amount of equipment mobilized. 

The three (3) excavation options are projected to cost approximately $104 
mil 1 ion, $155 million, and $193 million, respectively. These costs are approxi
mate and accurate only when used in conjunction with the listed assumptions. 
Variation from the stated assumptions will alter costs and in some cases 
significantly. 
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IV Well #23 Clean-Up 

A. Removal of Coal Tar From Well #23 

It is necessary to remove the coal tar from Well #23 as it is a "point" 
source of contaminants for the lower aquifers in the St, Louis Park area. 
For the purpose of this estimate the depth to coal tar will be 595 feet, the 
well diameter will be eight (8) inches, and the total depth of the well is 
909 feet. The method of removal of coal tar will be to core or rotary drill 
through the coal tar which has been described as a semi-solid material. 

The cost for removal of coal tar from Well #23 was estimated at two hundred 
(200) dollars per linear vertical foot. The cost for coal tar removal will 
be $62,800. The removal of coal tar is based upon treatment of the coal tar 
material at the proposed treatment facility (See Section 5C). 

B. Sealing Well #23 

After removing the coal tar from Well #23, it would be possible to seal the 
well with a chemical grout. Assuming that the well has an eight (8)-inch 
diameter, is 909 feet deep, and there is no significant leakage of grout 
into the surrounding rock, the amount of chemical grout needed to seal the 
well is approximately twelve (12) cubic yards. Based on the cost of sixty 
(60) dollars per cubic yard for materials and $160 per cubic yard for 
implacement of the grout, the cost for sealing the well is $2,640. 

C. Recompleting Well #23 For Monitoring 

Recompleting Well #23 into a monitoring well will be based upon the 
assumptions that only the Hinckley aquifer will be monitored. The conver
sion costs assumptions are as follows: 

1. The monitored (screen) interval will be from a depth of approximately 
900 to 910 feet. 

2. The annul us around the screen will be sand packed. 

3. The remainder of the annul us will be grouted. 

4. The monitoring well casing and screen will be 2-inch I.D. stainless 
steel pipe. 

Well Screen (10 feet) $ 300 
Stainless Steel Pipe (900 feet) $ 13,500 
Grout (12 cubic yards) $ 2,640 

TOTAL COSTS $ 16,440 
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D. Relief Well 

The cost of construction and installation of a relief well to pump contami
nants from the area of Well #23 are based upon the following assumptions: 

1. The diameter of the well will be eight (8) inches. 

2. The depth of the well will be 910 feet. 

3. PVC casing will extend to a depth of 800 feet. 

4. A six (6)-inch submersible pump will be adequate to pump the 
liquid. 

5. The pumped liquid will be treated at the proposed treatment 
facility (See Section 5C). 

Drilling-Auger Method (80 feet @ $20/foot) $ 1,600 
Coring Rock (830 feet @ $100/foot) $ 83,000 
Eight (8)-inch PVC Casing (800 feet @ $10.50/foot) $ 8,400 
Six (6)-inch submersible pump (200 to 500 feet deep 

and producing 15 to 135 GPM) $ 10,000 
TOTAL COST $ 103,000 

The total cost for clean-up of Well #23, conversion to a monitoring well, 
and construction and installation of a relief well is approximately $200,000 
which includes a 10% contingency cost. 

00^247 



V Barrier Wells 

A. CONSTRUCTION AND INSTALLATION 

The number, location, design, and depth of barrier wells is to be determined 
with the aid of a hydrogeologic model being assembled by the US6S and by analy
tical work being conducted by Hickok & Associates and Geraghty & Miller. This 
work is scheduled for completion by October, 1981. Therefore, it was necessary 
to make the following assumptions: 

1. Three groundwater barrier wells will be installed in each of the 
five aquifers. 

2. The barrier wells' diameter will be eight (8) inches based on the 
premise that the diameter of the well casing should be at least 
two sizes larger than the nominal diameter of the pump. 

3. A 4-inch submersible pump will be used for extraction volumes of 
less than 100 gpm and a 6-inch submersible pump for yield require
ments of 150 to 400 gpm. 

4. The depth of the well for each of the five aquifers is as follows: 

a. Drift 
b. Platteville 
c. St. Peter 
d. Prarie du Chien-Jordan 
e. Hinckley 

65 feet 
100 feet 
200 feet 
500 feet 
1000 feet 

1. Drift 

a. Drilling (auger) with sampling ($20/foot) 
b. Eight (8)-inch PVC casing ($10.50/foot) 
c. Four (4)-inch submersible pump 
d. Eight (8)-inch PVC screen ($21.00/foot) 

COST PER WELL 
THREE (3) WELLS 
TOTAL COSTS 

$ 
$ 
$ 
$ 
T 

1,300 
580 

4,910 
210 

7,000 
X 3 
$ 21,000 

2. Platteville 

a. Drilling (auger) with sampling (80' @ $20/foot) 
b. Coring rock (20' 0 $50/foot) 
c. Eight (8)-inch PVC casing (90' @ $10.50/foot) 
d. Four (4)-inch submersible pump 

COST PER WELL 
THREE (3) WELLS 
TOTAL COSTS 

$ 1,600 
$ 1,000 
$ 945 
$ 4,910 
1 87755" 
X 3 
$ 25,365 
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3. St. Peter 

a. Drilling (auger) with sampling (80' @ $20/foot) $ 1,600 
b. Coring rock (120' @ $50/foot) $ 6,000 
c. Eight (8)-inch PVC casing (100' @ $10.50/foot) $ 1,050 
d. Four (4)-inch submersible pump (40 to 150 feet deep 

and producing 50 to 125 gpm) $ 4,910 
COST PER WELL 1 13,560 
THREE (3) WELLS x 3 
TOTAL COSTS $ 40,680 

4. Prarie du Chien-Jordan 

a. Drilling (auger) with sampling (80' @ $20/foot) $ 1,600 
b. Coring rock (420' 0 $75/foot) $ 31,500 
c. Eight (8)-inch PVC casing (300' 0 $10.50/foot) $ 3,150 
d. Six (6)-inch submersible pump $ 9,620 

COST PER WELL J 45,870 
THREE (3) WELLS x 3 
TOTAL COSTS $ 137,610 

5. Hinckley 

a. Drilling (auger) with sampling (80' 0 $20/foot) $ 1,600 
b. Coring rock (920' 0 $100/foot) $ 92,000 
c. Eight (8)-inch PVC casing (900' 0 $10.50/foot) $ 9,450 
d. Six (6)-inch submersible pump (200 to 500 feet deep 

$ 9,620 
COST PER WELL $ 112,670 
THREE (3) WELLS X 3 
TOTAL COSTS $ 338,010 

Total cost of the five aquifers $ 562,665 
Contingency (10%) $ 56,270 

TOTAL COST $ 618,935 

The use of St. Louis Park wells and the modification of multiaquifer wells into 
barrier wells were not considered. However, the incorporation of such wells 
into the barrier well system would significantly decrease the cost of this 
element. 

8. MONITORING 

1. Constructing and installation of groundwater monitoring wells 

The number, location design and depth of groundwater monitoring wells 
will be determined based upon the USGS hydrogeologic model and 
analytical work by Hickok & Associates and Geraghty & Miller to indicate 
the effectiveness of the barrier well system. 
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Two options will be developed as part of this element of the cost estimate. 
The following assumptions have been made: 

1. Casing and well screen material will be two (2)-inch I.D. 

a. Stainless Steel 
b. PVC 

2. Three wells will monitor each barrier well. 
3. Drilling (auger) with 3 1/4-inch hollow stem augers. 
4. Drilling rock with NXM core barrel. 
5. The depths of the wells for each of the five (5) aquifers is as 

follows: 

a. Drift 65 feet 
b. Platteville 100 feet 
c. St. Peter 200 feet 
d. Prarie du Chien-Jordan 500 feet 
e. Hinckley 1000 feet 

Stainless 
PVC Steel 

a. Drift 

1. Construction and installation ($5/foot) $ 975 $ 975 
2. Five (5) foot well screen $ 10 $ 150 
3. Casing (60') $ 120 $ 900 

COST PER WELL $ 1,105 Z 2,025 
THREE (3) WELLS X 3 X 3 
TOTAL COSTS $ 3,315 $ 6,075 
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b. Platteville 

1. Construction & installation (80' 0 $15/foot) $ 1,200 $ 1,200 
2. Coring (20' 0 $25/foot) $ 500 $ 500 
3. Casing (95') $ 190 $ 1,425 

COST PER WELL $ 1,890 $ 3,l25 
THREE (3) WELLS x 3 x 3 
TOTAL COSTS $ 5,670 $ 9,3/5 

c. St. Peter 

1. Construction & installation (80' 0 $15/foot) $ 1,200 $ 1,200 
2. Coring (120' 0 $25/foot) $ 3,000 $ 3,000 
3. Casing (190') $ 380 $ 2,850 

COST PER WELL $ 4,580 $ 7,050 
THREE (3) WELLS x 3 x 3 
TOTAL COSTS $ 13,740 $ 21,150 
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Stainless 
PVC Steel 

d. Prarie du Chien-Jordan 

1. Construction & installation (80' @ $15/foot) $ 1,200 $ 1,200 
2. Coring (420' @ $50/foot) $ 21,000 $ 21,000 
3. Casing (490') $ 980 $ 7,350 

COST PER WELL $ 23,180 $ 29,550 
THREE (3) WELLS x 3 x 3 
TOTAL COSTS $ 69,540 $ 88,650 

e. Hinckley 

1. Construction & installation (80' 0 $15/foot) $ 1,200 $ 1,200 
2. Coring (920' 0 $75/foot) $ 69,000 $ 69,000 
3. Casing (990') $ 1,980 $ 14,850 

COST PER WELL $ 72,180 $ 85,050 
THREE (3) WELLS x 3 x 3 
TOTAL COSTS $ 216,540 $ 255,150 

2. Management of barrier well system 

This element will be included as part of the well field management pro
gram (see Section VI). 

C. BARRIER WELLS WASTE WATER TREATMENT FACILITIES 

There are two (2) potential waste water sources which may be derived from the 
groundwater control wells. The contaminated shallow aguifers have been 
identified and characterized in the report by Barr Engineering, and the deep 
aguifers were briefly evaluated in the same report. Realizing the purpose of 
this evaluation is to develop a cost estimate for the redemial activities 
numerous of assumptions have been made in order to complete the estimate. 
The salient assumptions are outlined below, 

for the shallow aguifer: ^ 

1. Flow - drift 0 100 gpm 
Platteville 0 100 gpm 
St. Peter 0 100 gpm 
Prarie du Chien-Jordan 0 225 gpm 

2. Characteristics - the glacial drift is the maximium projected for 
the gradient control wells in the Barr report - all other flows 
are equal to the minimum projected for the glacial drift in the 
same report. 

3. Treatment - the municipal treatment system cannot handle the 
potential toxic shock affect of a slug of PAH's; 
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- biological treatment is not applicable because of the probable 
waste load variability; 

- physical/chemical treatment is the best technology available to 
handle the projected variability; 

- activated carbon will be able to reduce the Polynuclear Aromatic 
Hydrocarbons (PAH's) to acceptable levels; 

- for the first 10 years the effluent from the treatment plant will 
be discharged to the municipal treatment system to handle residuals. 

for the deep aquifer: 

1. Flow - 1500 gpm total, purpose is to control the speed of pollutants 
by balancing the affect of the municipal wells drawing from the area. 

2. Characteristics - the raw untreated levels will meet NPDES standards 
to the Minnehaha Creek. 

3. Treatment - the creek will be able to handle the additional flow; 

- equalization facilities are necessary to homogenize the waste and 
and make available an alternative for possible discharge diversion. 

A brief description of a treatment train of facilities which theoritically 
should be able to handle the shallow aquifers projected waste streams is as 
follows: 

One day equalization facilities will homogenize the waste, elimi
nate most surges, and act as a buffer for equipment failure farther 
down the treatment train. After equalization chemical addition 
facilities will break the emulsified organics with oxidanes or 
coagulants. The chemicals will be added at one-half the oil and 
grease concentration and produce a suspended solids concentration of 
approximately 600 mg/1. During evaluation of chemical selection, 
every effort should be made to avoid those containing chlorine 
because of the high potential for the production of chlorinated 
hydrocarbons. The suspended solids and oil & grease will be removing 
by filtration (vacuum or pressure) at a rate of 4-lbs./sq.ft./ 
hr. The discharge will pass through activated carbon columns which 
will absorb phenol substances at 0.05/lbs./lb. of carbon and hope
fully remove the PAH's to acceptable levels. 

This treatment train was based on information from the Barr Engineering 
report, treatability characteristics of coal tar waste, previous experiences 
with industrial treatment systems, and sound engineering judgement. Further 
studies are required before any decisions are made concerning a feasible 
treatment train. The studies themselves along with waste characteristization 
could run $300,000 to evaluate the treatment of the waste. 

The conceptual capital cost estimate is summarized on Table 1 and totals 
approximately $5,000,000 while the operation on Table 2 totals approximately 
$46,000,000 for 35 years of operation. The costs were derived from different 
sources, but all costs were escalated to 1st quarter 1981 dollars using the 
Engineering News Record Construction Cost Index of 3400. This estimate does 
not allow for unusual site preparation, either physically or legally. Using 
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these procedures, the total capital costs should not be understood as 
accurate to +50% to -40%, which is acceptable to the Cost Estimates Society 
considering the amount of data available. 
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TABLE 1 

Summary of Conceptual Capital Cost Estimate for Treatment of Gradient Control 
Wells Waste Water 

Treatment Facilities For Shallow Aquifers 

Equalization 
Chemical Addition 
Filtration 
Activated Carbon 
Effluent Handling 
Sludge Handling 

Treatment Facilities For Deep Aquifers 

Equalization 
Effluent Handling 

Subtotal 

1st. Quarter 1981 

$ 200,000 
$ 50,000 
$ 1,000,000 
$ 1,130,000 
$ 50,000 
$ 150,000 

$ 350,000 
$ 20,000 
$ 2,950,000 

Auxiliary Costs 

Piping (10%) 
Electrical (8%) 
Instrumentation (5%) 
Site Preparation (5%) 

Subtotal 

$ 300,000 
$ 240,000 
$ 150,000 
$ 150,000 
$ 3,790,000 

Engineering and Construction Supervision (15%) 

Contingencies (15%) 

$ 570,000 

$ 570,000 

TOTAL COST $ 4,930,000 

-19- 003254 



TABLE 2 

Summary of Conceptual Operation & Maintenances Cost Estimate For Treatment of 
Gradient Control Wells Waste Water 

35 Year Cost in 
Item Yearly Cost 1981 Dollars 

Power $ 80,000 $ 2,800,000 
Labor $ 320,000 $ 11,200,000 
Material $ 100,000 $ 3,500,000 
Chemicals $ 400,000 $ 14,000,000 
User Charge & Industrial Cost 
Recovery* $ 1,200,000 $ 12,000,000 

Sludge Disposal $ 20,000 $ 700,000 
Taxes & Insurance $ 50,000 $ 1,750,000 

TOTAL 35 YEAR 0 & M $ 45,950,000 

* The effluent will only be discharged for the first 10 years to the City 
treatment plant, the remaining years it will be discharged directly to the 
Minnehaha Creek. 
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VI Well Field Management 

Groundwater monitoring wells must be sampled periodically to evaluate the 
effectiveness of the barrier well system, the modifications of the multiaquifer 
wells, and clean-up of "point" sources of contamination (soil and Well #23). 
Samples taken from groundwater monitoring wells and other area wells need to be 
analyzed for chemical parameters associated with the subject site as part of the 
aforementioned evaluation. 

In order to accomplish the goals of a sound well field management program, it 
was assumed that monitoring would be necessary for fifty (50) years. It is 
anticipated that approximately fifteen (15) barrier wells will be necessary to 
control the further spread of contaminants as well as clean up the groundwater 
system. There will be approximately forty-five (45) groundwater monitoring 
wells to monitor the effectiveness of the barrier wells. Well #23 will be 
monitored individually because of the uniqueness of the problems associated with 
it. Additionally, approximately 139 area wells will be monitored to ensure that 
the contamination is not spreading beyond the "controlled" area. 

All sixty (60) barrier and monitoring wells will be sampled four (4) times 
during the initial year of the program to obtain reliable base data. As the 
well management program is implemented, it is anticipated that monitoring re
quirements will decrease. Therefore, after the initial year of sampling, the 
following monitoring program was assumed: 

1. There will be two (2) samplings per year for four (4) years, and 

2. One (1) sampling per year for the following forty-five (45) years. 

The approximately one hundred thirty-nine (139) area wells will be sampled two 
(2) times each year for the initial five (5) years and one (1) time each of the 
subsequent forty-five (45) years. 

In order to collect reliable data on the type and amount of contamination, the 
first two (2) samplings will be analyzed by gas chromatography/mass spectroscopy 
(GC/MS) to identify organic compounds present in the groundwater wells. This 
will include all of the approximately two hundred (200) wells in the program. 
Assuming that the initial two (2) samplings are sufficient for a reliable base, 
the remaining sample analysis may be accomplished by other methods such as 
analysis of only one (1) significant fraction of the sample. Other methods may 
lead to significant cost reductions. Therefore, costs for two (2) scenarios are 
included in this cost estimate. 

Costs for sampling and data analysis were derived by adapting the following 
assumptions: 

1. Sampling will take two (2) people two (2) hours per well at a cost 
of fity (50) dollars per hour for the sampling team. 

2. Data interpretation will take one (1) person one (1) hour per well 
at a cost of forty (40) dollars per hour. 
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3. The N.P.D.E.S. permit and local sewer authority will require monthly 
sampling and analysis for the two (2) involved discharges. 

Schedule 1 
Costs for monitoring Well #23 (all lab analysis by GC/MS): 

Sampling $ 2,000 
Lab Analysis $ 55,000 
Data Analysis $ 1,800 

Subtotal $ 58,8D(J 
58,800 

Costs for monitoring barrier wells (all lab analysis by GC/MS): 

Sampling $ 171,000 
Lab Analysis $ 855,000 
Data Analysis $ 34,200 

Subtotal $ 1,060,200 

Costs for monitoring wells (all lab analysis by GC/MS): 

Sampling $ 513,000 
Lab Analysis $ 2,565,000 
Data Analysis $ 102,600 

Subtotal $ 3,180,600 

Costs for monitoring area wells (all lab analysis by GC/MS): 

Sampling $ 1,529,000 
Lab Analysis $ 7,645,000 
Data Analysis $ 305,800 

Subtotal $ 9,479,800" 
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$ 1,119,000 

$ 4,299,600 

$ 13,779,400 

Costs for NPDES/Sewer District Compliance Monitoring (all 
lab analysis by GC/MS): 

Sampling $ 120,000 
Lab Analysis $ 1,200,000 

Subtotal $ 1,320,000 

Subtotals $ 15,099,400 
10% Contingence $ 1,510,000 
Total $ 16,609,400 
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Schedule 2 
Costs for monitoring Well #23 (lab analysis by GC/MS and GC): 

Sampling $ 2,000 
Lab Analysis $ 15,000 
Data Analysis $ 1,800 

Subtotal $ 18,000 
18,000 

Costs for monitoring barrier wells (lab analysis by GC/MS and GC): 

Sampling $ 171,000 
Lab Analysis $ 168,000 
Data Analysis $ 34,200 

Subtotal $ 373.000 
392,000 

Costs for monitoring wells (lab analysis by GC/MS and GC) 

Sampling $ 513,000 
Lab Analysis $ 504,000 
Data Analysis $ 102,600 

Subtotal $ 1,119,60"0 

Costs for monitoring area wells (lab analysis by GC/MS and GC): 

Sampling $ 1,529,000 
Lab Analysis $ 1,751,400 
Data Analysis $ 305,800 

$ 3,586,200 

$ 1,511,600 

$ 5,097,800 

Costs for NPDES/Sewer District Compliance Monitoring (lab 
analysis by GC/MS and GC): 

Sampling $ 120,000 
Lab Analysis $ 1,200,000 

Subtotal 1 1,320,000 

Subtotals $ 6,417,800 
10% contingency $ 641,800 
Total $ 7,059,600 
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Summary 

The final estimated cost of clean-up of soil and groundwater at the Reilly Tar 
and Chemical Company as delineated in this cost analysis ranges from approxima
tely $167jnilli^ for low options to approximately $272 million for high 
option?^ Included in these figures, which are summarized below, is a 10% 
contingency cost as a safety margin to protect against hidden costs or under-
priced elements of the analysis. The low and high options are based on alterna
tives presented in the various elements of the estimate. 

Difficulties encountered in making an accurate cost estimate stem from: 1) the 
large number of unknown factors involved (quantities, effectiveness of systems, 
etc.); 2) the accurate depiction of waste types involved; 3) the large number of 
assumptions needed to construct the scenario; 4) "other variables". The afore
mentioned unknowns necessitate the use of worst case assumptions for cost 
estimation. Therefore, the variance of actual costs from the final estimated 
costs may be substantial. However, any deviations should be to the low side due 
to worst case assumptions. 

Low High 

1. Treatment of St. Louis Park Well Water $ 3,870,000 $ 10,188,000 
2. Multiaquifer Wells $ 49,100 $ 109,400 
3. Contaminated Soils $104,000,000 $193,000,000 
4. Well #23 Clean-Up $ 200,000 $ 200,000 
5. Barrier Wells $ 51,716,000 $ 51,754,000 
6. Well Field Management $ 7,059,600 $ 16,609,400 

FINAL COSTS $166,894,700 $271,860,800 
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